€D orc

FUNDACAO HABITACIONAL DO EXERCITO

dezembro-17

CRONOGRAMA FiSICO-FINANCEIRO

INCLUSO BDI - PRECOS DE VENDA

ITEM SERVICOS TOTAL COM BDI MES 01 MES 02 MES 03 MES 04 MES 05 MES 06 MES 07 MES 08 MES 09 MES 10 MES 11 MES 12 MEs 13 MEs 14 MES 15 MES 16 MEs 17 |
1 SERVICOS INICIAIS R$ 3.418.018,88 Fisico 15,00% 15,00% 3,18% 3,18% 3,18% 3,18% 3,18% 3,18% 3,18% 3,18% 3,18% 3,18% 3,18% 3,18% 3,18% 3,18% 3,18%
Financeiro
RS 512.702,83| RS 512.702,83 | RS 108.693,00 [ RS  108.693,00| RS  108.693,00| RS  108.693,00| RS  108.693,00| RS 108.693,00| RS  108.693,00 | RS 108.693,00 | RS 108.693,00 [ RS 108.693,00 | RS 108.693,00 | RS 108.693,00 [ RS 108.693,00 | RS 108.693,00 | RS 108.693,00 |
2 INFRA-ESTRUTURA R$ 792.705,06 Fisico 10,00% 10,00% 15,00% 20,00% 20,00% 20,00% 5,00%
Financeiro |
RS - | RS 79.270,51| RS 79.270,51| RS  118.905,76| RS  158.541,01| RS  158.541,01| RS  158.541,01| R$  39.635,25| RS - | RS -| RS - RS -| RS -| RS -| RS - | RS - | RS -]
3 SUPRA-ESTRUTURA RS 2.700.244,16 Fisico 7,69% 7,69% 7,69% 7,69% 7,69% 7,69% 7,69% 7,69% 7,69% 7,69% 7,70% 7,70% 7,70%
Financeiro |
RS - | RS - | RS 207.648,78 | RS 207.648,78 | RS 207.648,78 | RS  207.648,78 | RS  207.648,78 | RS  207.648,78 | RS  207.648,78 | RS 207.648,78 | RS 207.648,78 | RS 207.648,78 | RS 207.918,80 [ RS 207.918,80 [ RS 207.918,80 | RS - | RS -]
41 PAREDES E PAINEIS RS 810.596,83 Fisico 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00%
Financeiro
RS - | RS - | RS - | RS - [ RS - | RS 81.059,68 [ RS  81.059,68 [ RS  81.059,68 | RS  81.059,68 | RS 81.059,68 | RS 81.059,68 | RS 81.059,68 | R$ 81.059,68 | RS 81.059,68 | RS 81.059,68| RS - | RS -
4.2 ESQUADRIAS RS 1.417.731,42 Fisico 10,00% 10,00% 15,00% 20,00% 20,00% 15,00% 10,00%
Financeiro
RS - | RS -| RS - | RS -| RS - | RS - | RS - | RS 141.773,14| RS 141.773,14 | RS 212.659,71 | RS 283.546,28 | RS 283.546,28 | RS 212.659,71 | RS 141.773,14 | RS - | RS - | RS -
5.1 CHAPIM RS 135.863,96 Fisico
Financeiro |
RS -| RS -| RS -| RS -| RS - RS -| RS -| RS - RS -| RS -| RS -| RS -1 RS -| RS -| RS - | RS - | R$ -]
5.2 IMPERMEABILIZACOES E ISOLAMENTO RS 433.559,56 Fisico 15,00% 20,00% 20,00% 20,00%
Financeiro
RS -| RS -| RS - | RS -1 RS -1 RS -1 RS -1 RS -1 RS - | RS - | RS - | RS - | RS - | RS 65.033,93 | RS 86.711,91| RS 86.711,91 RS 86.711,91 |
6.1 REVESTIMENTOS INTERNOS R$ 1.431.731,47 Fisico 5,00% 10,00% 10,00% 10,00% 15,00% 15,00% 10,00% 10,00% 10,00% 5,00%
Financeiro |
RS - | RS -| RS - | RS -| RS - | RS - | RS - | RS  71.586,57| RS 143.173,15| RS 143.173,15 | RS 143.173,15 | RS 214.759,72 | RS 214.759,72 | RS 143.173,15 | RS 143.173,15| RS  143.173,15 | R$ 71.586,57 |
6.2/6.3 REVESTIMENTOS EXTERNOS RS 611.940,77 Fisico 5,00% 10,00% 10,00% 10,00% 15,00% 15,00% 10,00% 10,00% 10,00%
Financeiro
RS -| RS -| RS - | RS -| RS -1 RS -1 RS -1 RS - | RS 30.597,04 [ R$ 61.194,08 | RS 61.194,08 | R$ 61.194,08 | RS 91.791,12 | RS 91.791,12 | R$ 61.194,08| RS 61.194,08 | RS 61.194,08 |
6.4 FORROS RS 619.427,16 Fisico 15,00% 15,00% 20,00%
Financeiro
RS -| RS -| RS -| RS -| RS - [ RS HES -| RS - [ RS - | RS -| RS -| RS -| RS -| RS - | RS 92.914,07 | RS 92.914,07 | RS  123.885,43]
6.5/6.6 SERRALHERIA E MARCENARIA RS 109.520,48 Fisico 10,00% 15,00% 20,00% 15,00% 10,00%
Financeiro |
RS - | RS - | RS - | RS - | RS - | RS - | RS - [ RS - | RS 10.952,05 | RS 16.428,07 | RS 21.904,10 | RS 16.428,07 | R$ 10.952,05| R$ -| RS - | RS - | RS -]
6.7 PINTURAS RS 714.839,45 Fisico 5,00% 10,00% 10,00% 10,00%
Financeiro
RS -| RS -| RS - | RS -1 RS - | RS -] RS - | RS - | RS - | RS - | RS - | RS - | RS - | RS 35.741,97 | RS 71.483,95| RS 71.483,95 | RS 71.483,95 |
7 PAVIMENTACOES, RODAPES E SOLEIRAS R$ 883.854,57 Fisico 5,00% 10,00% 5,00% 10,00% 10,00% 10,00% 10,00% 10,00%
Financeiro
RS - | RS - | RS - | RS -| RS - | RS - | RS - | RS - | RS - | RS 44.192,73 | RS 88.385,46 [ RS 44.192,73 [ RS 88.385,46 | RS 88.385,46 | RS 88.385,46 | RS 88.385,46 | RS 88.385,46 |
8 INSTALACOES E APARELHOS RS 2.796.691,32 Fisico 4,76% 4,76% 4,76% 4,76% 4,76% 4,76% 4,76% 4,76% 4,76% 4,76% 4,76% 4,76% 4,76% 4,76%
Financeiro
RS - | RS - | RS - | RS 133.122,51| RS 133.122,51| RS  133.122,51| R$  133.122,51| R$  133.122,51 [ RS  133.122,51| RS 133.122,51 | RS 133.122,51| R$ _ 133.122,51 | RS 133.122,51 | RS 133.122,51| RS 133.122,51| RS 133.122,51| R$ _ 133.122,51|
8.10 INSTALACOES MECANICAS (ELEVADORES) RS 251.389,60 Fisico 6,67% 6,67% 6,67% 6,67% 6,67% 6,67% 6,67% 6,67%
Financeiro
RS -| RS -| RS - | RS -1 RS -1 RS -1 RS -1 RS -1 RS - | RS 16.767,69 [ RS 16.767,69 [ RS 16.767,69 | RS 16.767,69 [ RS 16.767,69 | RS 16.767,69 | RS 16.767,69 | RS 16.767,69 |
9.1 SERVICO DE LIMPEZA R$ 20.177,09 Fisico
Financeiro |
RS - | RS -| RS -| RS -| RS -| RS -| RS -| RS -| RS - | RS -| RS -| RS -| RS -| RS -] RS - RS - RS -]
9.2 PROGRAMAGAO VISUAL RS 14.001,61 Fisico
Financeiro |
RS - | RS -| RS -| RS -| RS -| RS -| RS -| RS -| RS - | RS -| RS -| RS -| RS -| RS -] RS - RS - | R$ -]
9.3 URBANIZACAO E PAISAGISMO RS 96.958,52 Fisico
Financeiro |
RS HES [ ”s - RS [ ”s B B - rs B B - RS - |
9.5 LIGAGOES DEFINITIVAS/ AS BUILT RS 30.398,06 Fisico
Financeiro
RS - | RS -| RS -1 RS -| RS - RS -| RS -| RS - RS -| RS LS - RS -1 RS - RS -| RS - | RS -1 RS -
TOTAL GLOBAL RS 17.289.649,97
TOTAL (MENSAL) 512.702,83 591.973,34 395.612,28 568.370,04 608.005,30 689.064,98 689.064,98 783.518,93 857.019,34 1.024.939,39 1.145.494,71 1.167.412,53 1.166.109,73 1.113.460,44 1.091.424,29 802.445,81 761.830,59
(%) 2,97% 3,42% 2,29% 3,29% 3,52% 3,99% 3,99% 4,53% 4,96% 5,93% 6,63% 6,75% 6,74% 6,44% 6,31% 4,64% 4,41%
ACUMULADO 512.702,83 1.104.676,17 1.500.288,45 2.068.658,49 2.676.663,79 3.365.728,77 4.054.793,75 4.838.312,68 5.695.332,02 6.720.271,41 7.865.766,13 9.033.178,66 10.199.288,39 11.312.748,84 12.404.173,12 13.206.618,93 13.968.449,52
(%) 2,97% 6,39% 8,68% 11,96% 15,48% 19,47% 23,45% 27,98% 32,94% 38,87% 45,49% 52,25% 58,99% 65,43% 71,74% 76,38% 80,79%
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ITEM SERVICOS MES 18 MES 19 MES 20 MES 21 MES 22 MES 23 MES 24 TOTAL
1 SERVICOS INICIAIS 3,18% 3,18% 3,18% 3,19% 3,19% 3,19% 3,19% 100,00%
RS 108.693,00 [ RS  108.693,00| R$  108.693,00 R$  109.034,80 [ RS  109.034,80 | RS  109.034,80 [ R$  109.034,80 | R$ 3.418.018,88
2 INFRA-ESTRUTURA 100,00%
RS - | RS - | RS -1 RS - | RS - | RS - | RS - |R$ 792.705,06
3 SUPRA-ESTRUTURA 100,00%
RS - | RS -| RS -| RS - | RS - | RS -| RS - | RS 2.700.244,16
4.1 PAREDES E PAINEIS 100,00%
RS -1 RS - RS -| RS - | RS - | RS -| RS - | Rr$ 810.596,83
4.2 ESQUADRIAS 100,00%,
RS - | RS -| RS -| RS - | RS - | RS -| RS - | RS 1.417.731,42
5.1 CHAPIM 15,00% 20,00% 25,00% 25,00% 15,00% 100,00%
RS 20.379,59 | R$ 27.172,79 | RS 33.965,99 | RS 33.965,99 | R$ 20.379,59| RS -| RS - | RS 135.863,96
5.2 IMPERMEABILIZACOES E ISOLAMENTO 20,00% 5,00% 100,00%
RS 86.711,91| RS 21.677,98| RS -| RS - | RS - | RS -] RS - | Rr$ 433.559,56
6.1 REVESTIMENTOS INTERNOS 100,00%,
RS - | RS - | RS -| RS - | RS - | RS -| RS - | RS 1.431.731,47
6.2/6.3 REVESTIMENTOS EXTERNOS 5,00% 100,00%
RS 30.597,04| RS - | RS -1 RS - | RS - [ RS - | RS - |R$ 611.940,77
6.4 FORROS 20,00% 15,00% 15,00% 100,00%
RS  123.88543 [ RS 92.914,07| RS 92.914,07 [ RS - | RS - | RS -| RS - |RrS 619.427,16
6.5/6.6 SERRALHERIA E MARCENARIA 10,00% 10,00% 10,00% 100,00%
RS - | RS - | RS 10.952,05 | RS 10.952,05 [ RS 10.952,05[ R$ -| RS - [ RS 109.520,48
6.7 PINTURAS 15,00% 10,00% 10,00% 10,00% 10,00% 10,00% 100,00%,
RS  107.22592 [ RS 71.483,95| RS 71.483,95| RS 71.483,95[ RS 71.483,95| RS 71.483,95| RS - | R$ 714.839,45
7 PAVIMENTAGOES, RODAPES E SOLEIRAS 10,00% 10,00% 5,00% 5,00% 100,00%
RS 88.38546| RS 88.38546 | RS 44.192,73 | RS 44.192,73| RS - | RS -| RS - | RS 883.854,57
8 INSTALACOES E APARELHOS 4,76% 4,76% 4,76% 4,77% 4,77% 4,77% 4,77% 100,00%
RS  133.122,51[ RS  133.122,51| RS 133.122,51[ RS  133.402,18 | RS  133.402,18 | RS  133.402,18 [ RS  133.402,18 | R$ 2.796.691,32
8.10 INSTALACOES MECANICAS (ELEVADORES) 6,67% 6,67% 6,66% 6,66% 6,66% 6,66% 6,66% 100,00%
RS 16.767,69 | RS 16.767,69 | RS 16.742,55 | RS 16.742,55 | RS 16.742,55 | RS 16.742,55 | RS 16.742,55 | R$ 251.389,60
9.1 SERVICO DE LIMPEZA 50,00% 50,00% 100,00%
RS - | RS -| RS -| RS - | RS - | RS 10.088,55 | R$ 10.088,55 | R$ 20.177,09
9.2 PROGRAMACAO VISUAL 50,00% 50,00% 100,00%
RS - | RS -| RS - | RS - | RS - | RS 7.000,81 [ RS 7.000,81 | RS 14.001,61
9.3 URBANIZAGAO E PAISAGISMO 50,00% 50,00% 100,00%
RS - | RS - | RS -| RS - [ RS - | RS 48.479,26 [ RS 48.479,26 | R$ 96.958,52
9.5 LIGAGOES DEFINITIVAS/ AS BUILT 100,00% 100,00%|
RS - | RS - | RS - | RS - | RS - | RS - | RS 30.398,06 | RS 30.398,06
TOTAL GLOBAL
TOTAL (MENSAL) 715.768,54 560.217,44 512.066,84 419.774,24 361.995,11 396.232,08 355.146,20 17.289.649,97
(%) 4,14% 3,24% 2,96% 2,43% 2,09% 2,29% 2,05% 100,00%
ACUMULADO 14.684.218,06 15.244.435,50 15.756.502,34 16.176.276,58 16.538.271,69 16.934.503,77 17.289.649,97 17.289.649,97
(%) 84,93% 88,17% 91,13% 93,56% 95,65% 97,95% 100,00% 100,00%
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